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BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 05/31/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of May 27, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 
• Completed quarterly groundwater sampling from onsite monitoring wells. 

 
Redevelopment Activities (Week of May 27, 2019): 

• Completed steel repair work on the third and fourth floors of the turbine hall.  
• Continued general site maintenance and removing debris from site roadways. 
• Continued demolition and clean-up on the ground, first, and second floors of the turbine hall. 

Assorted demolition debris was removed from the site as it was generated. 
• Continued unloading the 0-50% interval of the boiler house load test and stockpiling the soil 

on the west side of the site.  All soil was inspected for signs of impact (staining, odor, 
photoionization detector [PID] readings). All soil with signs of impact (staining and/or odor) 
were stockpiled separately for sampling and offsite disposal, approximately 80 cubic yards 
(CY). 

• Completed the boiler house load test. 
• Completed site surveying work as necessary. 
• Began preparation for turbine hall load test. 
• Excavated in the east site driveway to investigate ACM conduit banks.  

 
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Continue steel repair work on the third of the turbine hall. 
• Continue unloading soil from the boiler house slab and stockpiling it in separate piles based 

on signs of impact, if necessary, on the west side of the site. 
• Collect waste characterization samples for offsite disposal of impacted soil. 
• Continue demolition and clean-up on the ground, first, second, third, and fourth floors of the 

turbine hall. 
• Continue investigating the ACM conduit banks and preparing for future abatement.  
• Complete boiler house slab concrete sampling for polychlorinated biphenyls (PCBs). 
• Complete turbine hall brick wall sampling for PCBs. 
•  

 
  



Photo Log 
 

Photo 1 – Looking west at the boiler 
house load test. Darcon continues to 
remove 0-50% interval soil from the 
boiler house load test. 

 
Photo 2 – Looking north in the east 
site driveway. Structure Tech 
excavates to investigate and measure 
the ACM conduit banks.  
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Photo 3 – Looking northeast at the 
boiler house slab. Darcon begins 
removing the 1 ft buffer interval soil 
from the boiler house slab.  
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